COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 20/ 2017

ESTI MATE SUMVARY 10: 05: 15
CONTI D C21325 ESTI MATE NO 0009 PROG SPEC YR 2005
PCN: 21325-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 229.0 DAYS TI VE ALLOW 431 CALENDAR DAYS
PR US 34 BI G THOWPSON CANYCN P PERCENT TI ME: 53.13 ORI G TI VE ALLOW 431 CALENDAR DAYS
PRQJECT NO ER0341- 088
PR US 34 BI G THOWPSON CANYCN PHASE 1
NAVE OF RQAD:
PRQJECT COUNTI ES: LARI MER
CONTRACTOR:
KIEW T | NFRASTRUCTURE CO PAY PERI OD ENDI NG 03/ 25/ 2017 DATE TI ME STARTED 08/ 08/2016
160 | NVERNESS DR W STE 110 DATE LET 07/ 06/ 2016 DATE WORK BEGAN 08/ 09/ 2016
DATE AWARDED 07/ 20/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 08/ 08/ 2016 DATE ACCEPTED
ENGLEWOOD CO 80112 (303) 979- 9330 DATE NOTI CE TO PROCEED 08/ 08/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 57, 401, 284. 96 PARTI Cl PATI NG $  39,342,819.67 $ 6, 729, 545. 81
AWARD PRQIECT AMT: $  42,720,522. 15 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 68. 54% TOTAL EARNI NGS 39, 342, 819. 67 6,729,545. 81
FUNDS AVAI LABLE: $ 18,058, 465.29 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 39, 342, 819. 67 6, 729, 545. 81
TOTAL CLAI VB $ 0.00 RETAI NAGE - 640, 807. 83 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 38,702, 011. 84 6, 729, 545. 81
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 38,702, 011. 84 6, 729, 545. 81
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 6, 729, 545. 81

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C21325

PCN: 21325-BID

PRQJECT: ER0341- 088

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00001

C earing and G ubbing

0010 202-00000

0015 202-00010

*Renoval of Tree

0020 202-00019

*Renoval of Inlet

0025 202-00035

*Renoval of Pipe

0030 202-00037

*Renoval of End Section

0035 202-00090

*Renoval of Delineator

0040 202-00220

*Renoval of Asphalt Mat

0045 202-00250

*Renoval of Pavenent Marking

0050 202-00810

*Renoval of G ound Sign

0055 202-01130 *Renoval of Quardrail Type 3

*Renoval of Structures and Qbstructions

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009
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Page 2
ESTI MATE RUN 04/ 20/ 2017

10: 05: 15
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
18, 997. 00
0. 00
99, 069. 00
0. 00
218, 960. 00
2, 250. 00
2, 250. 00
2,085.75
7, 622.00
0. 00
892. 00
24. 30
453. 60
1,012. 50
7, 209. 00
0. 00
12, 123. 00
0. 00
406. 00
0. 00
5, 864. 20



CONTI D C21325 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 21325-BID ESTI MATE RUN 04/ 20/ 2017
PRQJECT: ER0341- 088 ESTI MATE NO 0009 10: 05: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 202-01170 *Renoval of Quardrail Type 7 570. 000 240. 000
LF 0. 000 0. 00
28.50000 240. 000 6, 840. 00
0065 202- 01300 Renoval of End Anchorage 2.000 2.000
EACH 0. 000 0. 00
2, 058. 00000 2.000 4,116. 00
0070 202- 04002 G ean Cul vert 20. 000 0. 000
EACH 0. 000 0. 00
3, 078. 00000 0. 000 0. 00
0075 203- 00060 Enbanknent Material (Conplete In Place) 31, 506. 000 23, 771. 000
CY 0. 000 0. 00
8. 00000 23,771. 000 190, 168. 00
0080 203-00400 *Rock Excavation 276, 000. 000 185, 954. 000
CY 48, 855. 000 3,322, 140. 00
68. 00000 234, 809. 000 15, 967, 012. 00
0085 203-00592 Rock St ai ning 220, 806. 000 0. 000
SF 0. 000 0. 00
0. 50000 0. 000 0. 00
0090 203-01500 Bl adi ng 40. 000 0. 000
HOUR 0. 000 0. 00
240. 00000 0. 000 0. 00
0095 203-01510 Backhoe 300. 000 58. 500
HOUR 0. 000 0. 00
265. 00000 58. 500 15, 502. 50
0100 203-01550 Dozi ng 40. 000 10. 000
HOUR 0. 000 0. 00
197. 00000 10. 000 1, 970. 00
0105 203-01582  Truck (Dunp) 40. 000 20. 250
HOUR 0. 000 0. 00
149. 00000 20. 250 3,017. 25
0110 203-01590 Front End Loader (Rubber Tire) 40. 000 2.000
HOUR 0. 000 0. 00
176. 00000 2.000 352. 00



CONTI D C21325 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 21325-BID ESTI MATE RUN 04/ 20/ 2017
PRQJECT: ER0341- 088 ESTI MATE NO 0009 10: 05: 15
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 203-01594 Conbi nati on Loader 40. 000 4.000
HOUR 0. 000 0. 00
140. 00000 4. 000 560. 00
0120 203-02060 *Presplitting 63, 000. 000 33, 093. 500
LF 3,174.000 33, 327.00
10. 50000 36, 267. 500 380, 808. 75
0125 203-02300 *Rock Scal er 240. 000 49. 500
HOUR 0. 000 0. 00
519. 00000 49. 500 25, 690. 50
0130 203-02315 Mechani zed Scal i ng 40. 000 24.500
HOUR 0. 000 0. 00
511. 00000 24.500 12, 519. 50
0135 203-02324 *Blast Vibration Mnitoring 1. 000 0.700
LS 0. 100 26, 473. 00
264, 730. 00000 0. 800 211, 784. 00
0140 203-02330 Labor er 40. 000 1. 000
HOUR 0. 000 0. 00
74. 00000 1. 000 74.00
0141 206-01750 Shoring - Tenp MBE Wall at Diversion #1 1. 000 0. 000
LS 1. 000 107, 196. 92
107, 196. 92000 1. 000 107, 196. 92
0142 900- 00014 Added Item (Lunp Sum)/ Renoval of Tenp MSE WAl at 0. 000 0. 000
Di versi on #1
LS 0. 000 0. 00
8, 128. 00000 0. 000 0. 00
0145 207- 00205 Topsoi | 2,500. 000 0. 000
CY 0. 000 0. 00
52. 25000 0. 000 0. 00
0150 208-00002  *Erosion Log Type 1 (12 Inch) 4,144. 000 3,724.000
LF 420. 000 2,415. 00
5. 75000 4,144. 000 23, 828. 00
0155 208- 00019 *Silt Fence (Reinforced)(Special) 3, 460. 000 3, 460. 000
LF 0. 000 0. 00
66. 75000 3, 460. 000 230, 955. 00



CONTI D C21325 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 21325-BID ESTI MATE RUN 04/ 20/ 2017
PRQJECT: ER0341- 088 ESTI MATE NO 0009 10: 05: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0160 208-00020 *Silt Fence 100. 000 0. 000
LF 0. 000 0. 00
2. 00000 0. 000 0. 00
0165 208-00021 *Silt Fence (Reinforced) 100. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
0170 208-00035 *Aggregat e Bag 533. 500 533. 500
LF 0. 000 0. 00
4. 50000 533. 500 2,400. 75
0175 208-00041 Rock Check Dam 30. 000 23.000
EACH 0. 000 0. 00
947. 00000 23. 000 21,781. 00
0180 208- 00045 Concrete Washout Structure 2. 000 2.000
EACH 0. 000 0. 00
12, 740. 00000 2.000 25, 480. 00
0185 208- 00056 *StormDrain Inlet Protection (Type I11) 0. 000 0. 000
EACH 0. 000 0. 00
183. 50000 0. 000 0. 00
0190 208-00070 Vehi cl e Tracki ng Pad 10. 000 10. 000
EACH 0. 000 0. 00
5, 006. 00000 10. 000 50, 060. 00
0195 208-00071 Mai nt enance Aggregate (Vehicle Tracking Pad) 800. 000 580. 000
cY 109. 000 7,848. 00
72. 00000 689. 000 49, 608. 00
0200 208-00103 Renoval and Di sposal of Sedinent (Labor) 100. 000 0. 000
HOUR 0. 000 0. 00
56. 00000 0. 000 0. 00
0205 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 100. 000 0. 000
HOUR 0. 000 0. 00
140. 50000 0. 000 0. 00
0210 208-00106 *Sweepi ng (Sedi nent Renoval ) 200. 000 79. 750
HOUR 5. 000 845. 00
169. 00000 84. 750 14, 322. 75



CONTI D C21325 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 21325-BID ESTI MATE RUN 04/ 20/ 2017
PRQJECT: ER0341- 088 ESTI MATE NO 0009 10: 05: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0215 208-00107 Renoval of Trash 80. 000 0. 000
HOUR 0. 000 0. 00
247.00000 0. 000 0. 00
0220 208- 00207 Erosi on Control Managenent 125. 000 57. 000
DAY 8. 000 15, 600. 00
1, 950. 00000 65. 000 126, 750. 00
0225 208- 00300 Tenporary Berns 6, 600. 000 1, 780. 000
LF 0. 000 0. 00
6. 00000 1, 780. 000 10, 680. 00
0230 210-04020 Modi fy Inlet 2. 000 2.000
EACH 0. 000 0. 00
3, 744. 00000 2.000 7,488. 00
0235 211-01111 *Rock Rei nforcenent (Dowel s) 5, 935. 000 1,047.000
LF 840. 000 90, 300. 00
107. 50000 1, 887. 000 202, 852. 50
0240 211-01115 *Rock Rei nforcenent (Nunmber 10) 3,425. 000 421. 000
LF 900. 000 120, 600. 00
134. 00000 1, 321. 000 177,014. 00
0245 212-00006 *Seedi ng (Native) 7.200 2.900
ACRE 0. 000 0. 00
1, 532. 00000 2.900 4,442. 80
0250 212-00012 *Seedi ng (Furni shed) 1.100 0. 000
ACRE 0. 000 0. 00
694. 00000 0. 000 0. 00
0255 212-00032 *Soi | Condi tioning 8. 400 2.900
ACRE 0. 000 0. 00
5, 939. 00000 2.900 17, 223.10
0260 213-00007 *Miul ching (Wod Strand) 1.100 0. 000
ACRE 0. 000 0. 00
8, 300. 00000 0. 000 0. 00
0265 213-00012 *Spray-on Mul ch Bl anket 7.200 2.900
ACRE 0. 000 0. 00
5, 000. 00000 2.900 14, 500. 00



CONTI D C21325 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 21325-BID ESTI MATE RUN 04/ 20/ 2017
PRQIECT: ER0341- 088 ESTI MATE NO 0009 10: 05: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0270 217-00000 *Her bi ci de Treat nent 100, 000. 000 15, 892. 000
SY 0. 000 0. 00
0. 10000 15, 892. 000 1, 589. 20
0275 218-00000 *Noxi ous Weed Managenent 1. 000 0. 483
LS 0. 069 838. 13
12, 146. 75000 0. 552 6, 705. 01
0280 250-00110 Heal th and Safety O ficer 40. 000 0. 000
HOUR 0. 000 0. 00
137. 00000 0. 000 0. 00
0285 304- 06010 Aggregate Base Course (Cl ass 6)(Special) (Furnish Only) 36, 741. 000 16, 504. 000
cY 12, 544. 000 244, 608. 00
19. 50000 29, 048. 000 566, 436. 00
0290 304- 09002 Aggregate Base Course (Special)(Furnish Only) 26, 441. 000 15, 073. 000
cY 11, 368. 000 170, 520. 00
15. 00000 26, 441. 000 396, 615. 00
0295 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 70. 000 57. 380
TON 0. 000 0. 00
214. 00000 57. 380 12, 279. 32
0300 420-00132 Geotextile (Separator) (Cass 1) 14, 310. 000 14, 310. 000
SY 0. 000 0. 00
2.50000 14, 310. 000 35, 775. 00
0305 506-00025  Riprap (Furnish Only) 52, 939. 000 47, 879. 000
cY 5, 060. 000 313, 720. 00
62. 00000 52, 939. 000 3,282, 218. 00
0310 506-00218 Riprap (18 Inch) 211. 000 191. 000
cY 20. 000 4, 800. 00
240. 00000 211. 000 50, 640. 00
0315 601- 01000 Concrete Cass B 2. 400 2. 400
CY 0. 000 0. 00
1, 346. 00000 2.400 3, 230. 40
0320 602- 00020 Rei nforcing Steel (Epoxy Coated) 236. 000 236. 000
LB 0. 000 0. 00
3. 00000 236. 000 708. 00



CONTI D C21325 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 21325-BID ESTI MATE RUN 04/ 20/ 2017
PRQJECT: ER0341- 088 ESTI MATE NO 0009 10: 05: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0325 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 80. 000 80. 000
LF 0. 000 0. 00
510. 00000 80. 000 40, 800. 00
0330 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 209. 000 89. 000
LF 0. 000 0. 00
534. 00000 89. 000 47,526. 00
0335 603- 01605 60 I nch Reinforced Concrete Pipe (Conplete In Place) 120. 000 120. 000
LF 0. 000 0. 00
895. 00000 120. 000 107, 400. 00
0340 604-00310 Inlet Type C (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
16, 493. 00000 1. 000 16, 493. 00
0345 604-00510 Inlet Type D (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
18, 100. 00000 0. 000 0. 00
0350 607-11525 *Fence (Plastic) 7, 000. 000 1, 766. 000
LF 0. 000 0. 00
2. 40000 1, 766. 000 4,238. 40
0355 607-55050 *Mesh Anchor (Special) 106. 000 49. 000
EACH 0. 000 0. 00
1, 606. 00000 49. 000 78, 694. 00
0360 607-55060 *Mesh Pin 20. 000 0. 000
EACH 0. 000 0. 00
509. 00000 0. 000 0. 00
0365 607-55100 *Wre Mesh 141, 013. 000 0. 000
SF 0. 000 0. 00
4. 00000 0. 000 0. 00
0370 612-00001  *Delineator (Type I) 60. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0. 00
0375 621-00450 *Det our Pavenent 5, 251. 000 4, 884. 000
SY 237.000 50, 955. 00
215. 00000 5,121. 000 1,101, 015. 00



CONTI D C21325 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 21325-BID ESTI MATE RUN 04/ 20/ 2017
PRQJECT: ER0341- 088 ESTI MATE NO 0009 10: 05: 15
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0380 625- 00000 *Construction Surveying 1. 000 0.643
LS 0. 077 98, 867. 08
1, 283, 988. 00000 0.720 924, 471. 36
0385 626-00100 *Mobi | i zati on (without Autopay) 0. 920 0.722
LS 0.031 379,512. 23
12, 242, 330. 00000 0. 753 9, 218, 474. 49
0390 626-01102 Public Information Services (Tier I1) 1. 000 0. 483
LS 0. 069 49, 187. 69
712, 865. 00000 0. 552 393, 501. 48
0395 627-00011 *Pavenent Marking Paint (Wt erborne) 95. 000 65. 000
GAL 0. 000 0. 00
130. 00000 65. 000 8, 450. 00
0400 630-00000  *Fl aggi ng 15, 500. 000 10, 734. 750
HOUR 1, 949. 000 60, 419. 00
31. 00000 12, 683. 750 393, 196. 25
0405 630-00001 *Pilot Car Qperation 2,847.000 1, 074. 500
HOUR 249.500 14, 970. 00
60. 00000 1, 324. 000 79, 440. 00
0410 630- 00007 *Traffic Control Inspection 97. 000 42.000
DAY 0. 000 0. 00
338. 00000 42.000 14, 196. 00
0415 630- 00012 *Traffic Control Management 334. 000 168. 000
DAY 28. 000 102, 032. 00
3, 644. 00000 196. 000 714, 224. 00
0420 630- 00015 Uniforned Traffic Control Coordination 10. 000 9. 000
HOUR 0. 000 0. 00
88. 00000 9. 000 792. 00
0425 630-80336 *Barricade (Type 3 MB) (Tenporary) 4.000 3. 600
EACH 0. 000 0. 00
337. 00000 3. 600 1,213. 20
0430 630-80341 *Construction Traffic Sign (Panel Size A) 403. 000 362. 700
EACH 0. 000 0. 00

94. 00000 362. 700 34, 093. 80



CONTI D C21325 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 21325-BID ESTI MATE RUN 04/ 20/ 2017
PRQIECT: ER0341- 088 ESTI MATE NO 0009 10: 05: 15
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0435 630-80342 *Construction Traffic Sign (Panel Size B) 106. 000 95. 400
EACH 0. 000 0. 00
107. 00000 95. 400 10, 207. 80
0440 630-80344 *Construction Traffic Sign (Special) 508. 000 457. 200
SF 0. 000 0. 00
18. 00000 457. 200 8, 229. 60
0445 630- 80355 *Portabl e Message Sign Panel 13. 000 11.700
EACH 0. 000 0. 00
8, 097. 00000 11. 700 94, 734. 90
0450 630- 80356 *Advance Warning Fl ashing or Sequencing Arrow Panel (A 0. 000 0. 000
Type
ype) EACH 0. 000 0. 00
877.00000 0. 000 0. 00
0455 630- 80360 *Drum Channel i zi ng Devi ce 268. 000 241. 200
EACH 0. 000 0. 00
47. 00000 241. 200 11, 336. 40
0460 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 0. 000
EACH 0. 000 0. 00
135. 00000 0. 000 0. 00
0465 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 20. 000 0. 000
EACH 0. 000 0. 00
135. 00000 0. 000 0. 00
0470 630-80375 *Concrete Barrier (Tenporary) (Install Only) 3, 340. 000 2, 689. 200
LF 0. 000 0. 00
49. 00000 2,689. 200 131, 770. 80
0475 630- 80380 *Traffic Cone 300. 000 270. 000
EACH 0. 000 0. 00
8. 00000 270. 000 2,160. 00
0480 630-85010 *| npact Attenuator (Tenporary) 4.000 2.700
EACH 0. 000 0. 00
11, 251. 00000 2.700 30, 377.70
0485 632-00000  Night Wrk Lighting 1. 000 0. 440
LS 0. 160 134, 480. 00

840, 500. 00000 0. 600 504, 300. 00



CONTI D C21325 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PON: 21325-BID ESTI MATE RUN 04/ 20/ 2017
PRQIECT: ER0341- 088 ESTI MATE NO 0009 10: 05: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0490 700- 70010 F/ A M nor Contract Revisions 362, 376. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0495 700-70011 F/ A Partnering 2,526. 460 2,526. 460
FA 0. 000 0. 00
1. 00000 2,526. 460 2,526. 46
0500 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0505 700-70021 F/ A On- The-Job Trai nee 4, 229. 400 3, 272. 850
HOUR 956. 550 956. 55
1. 00000 4,229. 400 4,229. 40
0510 700- 70034 F/ A Tenporary Stream Crossi ng 596, 102. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0515 700- 70050 F/ A Renoval Snow Renoval 10, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0520 700- 70155 F/ A Pavenent Surface Course Maintenance 10, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0525 700- 70589 F/ A Environnental Health & Safety Managenent 10, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0530 700- 71000 CM3C Overrun Pool 1, 503, 264. 000 0. 000
FA 30, 260. 880 30, 260. 88
1. 00000 30, 260. 880 30, 260. 88
0535 700-71001 CMEC Shared Rist Contig. Pool 1, 094, 080. 000 640, 730. 300
FA 250, 262. 880 250, 262. 88
1. 00000 890, 993. 180 890, 993. 18
0555 900- 00007 Added |tem (Each)/ Tenporary Road O osure Gates 3. 000 3. 000
EACH 0. 000 0. 00
4,043. 00000 3. 000 12,129. 00



CONTI D C21325 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 21325-BID ESTI MATE RUN 04/ 20/ 2017
PRQIECT: ER0341- 088 ESTI MATE NO 0009 10: 05: 15
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0556 900- 00007 Added Item (Each)/ MVR Test Section #2 1. 000 1. 000
EACH 0. 000 0. 00
19, 270. 00000 1. 000 19, 270. 00
0560 900- 00026 Added Item (Week)/ Traffic Signal (Tenp) 1. 000 1. 000
WK 0. 000 0. 00
2,120. 00000 1. 000 2,120.00
0565 900- 00007 Added |tem (Each)/ East Tenp Stream COrossing 1. 000 0. 000
EACH 1. 000 368, 577. 00
368, 577. 00000 1. 000 368, 577. 00
0566 900- 00007 Added |tem (Each)/ West Tenp Stream COrossing 1. 000 0. 000
EACH 1. 000 561, 554. 00
561, 554. 00000 1. 000 561, 554. 00
0570 900- 00007 Added Item (Each)/ Renoval of East Tenp Stream Crossing 0. 000 0. 000
EACH 0. 000 0. 00
18, 876. 00000 0. 000 0. 00
0571 900- 00007 Added Item (Each)/ Renoval of West Tenp Stream Crossing 0. 000 0. 000
EACH 0. 000 0. 00
29, 891. 00000 0. 000 0. 00
0575 630-80367 Port Traf Speed Monitor 2.000 0. 000
EACH 1. 800 12, 402. 00
6, 890. 00000 1. 800 12, 402. 00
2000 201-00001 Cear and G ub (Phase 2) 5. 300 0. 000
ACRE 0. 000 0. 00
4, 250. 00000 0. 000 0. 00
2005 202-00010 Rem Tree (Phase 2) 246. 000 0. 000
EACH 0. 000 0. 00
475. 00000 0. 000 0. 00
2006 202-00090 Rem Del i neator (Phase 2) 30. 000 0. 000
EACH 0. 000 0. 00
8. 00000 0. 000 0. 00
2010 202- 00250 Rem Pavenent Marking (Phase 2) 1, 870. 000 0. 000
SF 0. 000 0. 00

3. 50000 0. 000 0. 00



CONTI D C21325 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 21325-BID ESTI MATE RUN 04/ 20/ 2017
PRQJECT: ER0341- 088 ESTI MATE NO 0009 10: 05: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
2030 203-00440 Rock Excav (Spec) (Phase 2) 61, 281. 000 0. 000
CY 0. 000 0. 00
47. 00000 0. 000 0. 00
2035 203-00592 Rock Staining (Phase 2) 63, 017. 000 0. 000
SF 0. 000 0. 00
0. 62000 0. 000 0. 00
2040 203-01500 Bl adi ng (Phase 2) 10. 000 0. 000
HOUR 0. 000 0. 00
240. 00000 0. 000 0. 00
2045 203-01510 Backhoe (Phase 2) 10. 000 0. 000
HOUR 0. 000 0. 00
265. 00000 0. 000 0. 00
2050 203-01550 Dozi ng (Phase 2) 10. 000 0. 000
HOUR 0. 000 0. 00
197. 00000 0. 000 0. 00
2055 203-01582  Truck (Dunp) (Phase 2) 10. 000 0. 000
HOUR 0. 000 0. 00
149. 00000 0. 000 0. 00
2060 203- 01590 Front End Loader (Rubber) (Phase 2) 10. 000 0. 000
HOUR 0. 000 0. 00
176. 00000 0. 000 0. 00
2065 203-01594 Conbi nati on Loader (Phase 2) 10. 000 0. 000
HOUR 0. 000 0. 00
140. 00000 0. 000 0. 00
2070 203-02060 Presplitting (Phase 2) 15, 760. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
2075 203-02300 Rock Scal er (Phase 2) 130. 000 0. 000
HOUR 0. 000 0. 00
405. 00000 0. 000 0. 00
2080 203-02315 Mechani zed Scal i ng (Phase 2) 26. 000 0. 000
HOUR 0. 000 0. 00
252. 00000 0. 000 0. 00



CONTI D C21325 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 21325-BID ESTI MATE RUN 04/ 20/ 2017
PRQJECT: ER0341- 088 ESTI MATE NO 0009 10: 05: 15
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
2085 203-02324 Bl ast Vibration Mnitoring (Phase 2) 1. 000 0. 000
LS 0. 000 0. 00
18, 000. 00000 0. 000 0.00
2090 203-02330 Laborer (Phase 2) 10. 000 0. 000
HOUR 0. 000 0. 00
74. 00000 0. 000 0. 00
2095 207-00205 Topsoi | (Phase 2) 1, 088. 000 0. 000
CcY 0. 000 0. 00
63. 00000 0. 000 0. 00
2100 208-00002 Erosion Log Type 1 (12 In) (Phase 2) 250. 000 0. 000
LF 0. 000 0. 00
8. 00000 0. 000 0. 00
2110 208-00035 Aggregat e Bag (Phase 2) 319. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
2111 208-00041 Rock Check Dam (Phase 2) 10. 000 0. 000
EACH 0. 000 0. 00
711. 00000 0. 000 0. 00
2112 208-00036 Aggregat e Bag (Special) (Phase 2) 1, 250. 000 0. 000
LF 0. 000 0. 00
17. 00000 0. 000 0. 00
2115 208- 00070 Vehi cl e Tracki ng Pad (Phase 2) 3. 000 0. 000
EACH 0. 000 0. 00
4, 000. 00000 0. 000 0. 00
2120 208-00071 Mai nt Aggregate (Veh Track Pad) (Phase 2) 280. 000 0. 000
cY 0. 000 0. 00
70. 00000 0. 000 0. 00
2125 208-00103 Renoval and Disposal of Sedinent (Labor) (Phase 2) 20. 000 0. 000
HOUR 0. 000 0. 00
44.00000 0. 000 0. 00
2130 208-00105 Renoval and Di sposal of Sedinent (Equip) (Phase 2) 20. 000 0. 000
HOUR 0. 000 0. 00
111. 00000 0. 000 0. 00



CONTI D C21325 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PCN: 21325-BID ESTI MATE RUN 04/ 20/ 2017
PRQJECT: ER0341- 088 ESTI MATE NO 0009 10: 05: 15
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
2135 208-00106 Sweepi ng (Sedi nent Renoval ) (Phase 2) 30. 000 0. 000
HOUR 0. 000 0. 00
165. 00000 0. 000 0. 00
2140 208-00107 Rem Trash (Phase 2) 10. 000 0. 000
HOUR 0. 000 0. 00
193. 00000 0. 000 0. 00
2146 210- 00810 Res Ground Sign (Phase 2) 6. 000 0. 000
EACH 0. 000 0. 00
207. 00000 0. 000 0. 00
2150 211-01111 Rock Reinf (Dowels) (Phase 2) 1, 110. 000 0. 000
LF 0. 000 0. 00
50. 00000 0. 000 0. 00
2155 211-01115 Rock Reinf (No.10) (Phase 2) 475. 000 0. 000
LF 0. 000 0. 00
105. 00000 0. 000 0. 00
2160 212-00006 Seedi ng (Native) (Phase 2) 0.100 0. 000
ACRE 0. 000 0. 00
1, 192. 00000 0. 000 0. 00
2165 212-00012 Seedi ng (Furni shed) (Phase 2) 1. 300 0. 000
ACRE 0. 000 0. 00
600. 00000 0. 000 0. 00
2170 212-00032 Soi | Conditioning (Phase 2) 1. 400 0. 000
ACRE 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
2175 213-00007 Mul ching (Wod Strand) (Phase 2) 0. 800 0. 000
ACRE 0. 000 0. 00
6, 460. 00000 0. 000 0. 00
2180 213-00012 Spray-on Ml ch Bl anket (Phase 2) 0. 600 0. 000
ACRE 0. 000 0. 00
4, 620. 00000 0. 000 0. 00
2190 217-00020 Her bi ci de Treatment (Phase 2) 10. 000 0. 000
HOUR 0. 000 0. 00
168. 00000 0. 000 0. 00



CONTI D: C21325 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16
PCN: 21325-BID ESTI MATE RUN 04/ 20/ 2017
PRQJECT: ER0341- 088 ESTI MATE NO. 0009 10: 05: 15
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
2225 607-11525 Fence (Plastic) (Phase 2) 500. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
2230 607-55050 Mesh Anchor (Spec) (Phase 2) 32. 000 0. 000
EACH 0. 000 0. 00
1, 250. 00000 0. 000 0. 00
2235 607-55060 Mesh Pin (Phase 2) 10. 000 0. 000
EACH 0. 000 0. 00
396. 00000 0. 000 0. 00
2240 607-55100 Wre Mesh (Phase 2) 53, 310. 000 0. 000
SF 0. 000 0. 00
3.00000 0. 000 0. 00
2241 612-00001 Delin (Ty I) (Phase 2) 30. 000 0. 000
EACH 0. 000 0. 00
29. 00000 0. 000 0. 00
2242 614- 01503 Steel Sign Supp (2-1n Rd)(Po&Sock) (Phase 2) 3. 000 0. 000
EACH 0. 000 0. 00
383. 00000 0. 000 0. 00
2243 621- 00450 Detour Pvnt (Phase 2) 886. 000 0. 000
Sy 0. 000 0. 00
125. 00000 0. 000 0. 00
2244 625- 00000 Const Surveying (Phase 2) 1. 000 0. 000
LS 0. 000 0. 00
181, 000. 00000 0. 000 0. 00
2245 626- 00000 Mobi l'i zation (Phase 2) 0. 000 0. 000
LS 0. 000 0. 00
163, 768. 34000 0. 000 0. 00
2246 627-00011 Pvnt Mg Pai nt (\Waterborne) (Phase 2) 44. 000 0. 000
GAL 0. 000 0. 00
102. 00000 0. 000 0. 00
2247 626- 00100 Mobi i zation (W o Autopay) - Phase 2 1. 000 0. 000
LS 0. 000 0. 00
163, 768. 34000 0. 000 0. 00
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PCN: 21325-BID ESTI MATE RUN 04/ 20/ 2017
PRQJECT: ER0341- 088 ESTI MATE NO 0009 10: 05: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
2250 630-00000  Flaggi ng (Phase 2) 2, 880. 000 0. 000
HOUR 0. 000 0. 00
31. 00000 0. 000 0. 00
2260 630-00001 Pilot Car Operation (Phase 2) 1, 080. 000 0. 000
HOUR 0. 000 0. 00
48. 00000 0. 000 0. 00
2265 630-80341  Const Traf Sign (A) (Phase 2) 10. 000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00
2270 630-80342 Const Traf Sign (B) (Phase 2) 6. 000 0. 000
EACH 0. 000 0. 00
90. 00000 0. 000 0. 00
2275 630- 80360 Drum Channel Dev (Phase 2) 40. 000 0. 000
EACH 0. 000 0. 00
45. 00000 0. 000 0. 00
2280 630-80363 Drum Channel Dev (Light) (F) (Phase 2) 5. 000 0. 000
EACH 0. 000 0. 00
105. 00000 0. 000 0. 00
2285 630-80364  Drum Channel Dev (Light) (SB) (Phase 2) 5. 000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0. 00
2295 630- 80372 Conc Barrier (Temp) (Furnish & Install) (Phase 2) 1, 500. 000 0. 000
LF 0. 000 0. 00
114. 00000 0. 000 0. 00
2310 632-00000 N ght Work Lighting (Phase 2) 1. 000 0. 000
LS 0. 000 0. 00
35, 000. 00000 0. 000 0. 00
2335 700- 71000 CM3C Overrun Pool (Phase 2) 324, 587. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PCN: 21325-BID ESTI MATE RUN 04/ 20/ 2017
PRQIECT: ER0341- 088 ESTI MATE NO 0009 10: 05: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
2340 700- 71001 CMEC Shared Ri sk Contingency Pool (Phase 2) 285, 889. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $55, 902, 625.96 $ 6,581, 039. 91 $38, 512, 437. 15
CAT NOO400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0540 620-00005 Field Ofice (Special) 1. 000 0. 450
EACH 0. 100 145, 523. 20
1, 455, 232. 00000 0. 550 800, 377. 60
0545 620-00012 Field Laboratory (O ass 2) 1. 000 0. 450
EACH 0. 100 2,982.70
29, 827. 00000 0. 550 16, 404. 85
0550 620- 00020 Sanitary Facility 4.000 4. 000
EACH 0. 000 0. 00
3, 400. 00000 4. 000 13, 600. 00
CAT 0400 CURRENT AMI  $ 1,498, 659.00$% 148,505.90 $ 830, 382. 45

PRQJECT TOTAL CURRENT AMI $57,401,284.96 $ 6, 729, 545. 81 $39, 342, 819. 60



